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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

GGEO March 14 March 28 April 4 Support GGEO ValR8 processing.

Inversion April 4 April 18 April 25 Updated version of PGE CER4.5-6.1P1.  This 
will include the latest ADM code and surface 
algorithms for TRMM.

Synoptic SARB April 4 April 18 April 25 Support TRMM Beta1, Terra Beta1, and possibly 
Aqua Beta1 SYNI processing.

TISA Averaging May 2 May 16 May 23 Support TRMM Beta1 SYN, AVG, and ZAVG 
processing.

Clouds June Support Terra SSF processing.

Instantaneous 
SARB

Late June Support Aqua Beta1 and Terra Beta4 CRS pro-
cessing.

Inversion August 1 August 15 August 22 New Terra ADM algorithms and coefficients.

Synoptic SARB Late August Support TRMM Edition2C SYNI processing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.


